Update Project Schedule and
Status

Advisory Committee
March 16, 2006
Los Angeles, California

Activities in February/March

Initial CALSIM modeling of alternatives

Existing Conditions and No Action
Alternative descriptions

Descriptions of final range of alternatives
Met with Salton Sea Authority and Imperial Group to
obtain information and understand the alternatives

Refined approach to Air Quality

Management, Water Quality Management,

and Ecorisk and Human Health Risk

Analyses




Activities in March/April

Stochastic CALSIM Analyses to determine
response of alternatives in range of inflows
Three-dimensional water quality modeling
for marine sea
Impact Assessment

With and without (c)(1) Water Transfer
Next Steps for Tiered Environmental
Documents

List of Mitigation Measures

Prepare Draft PEIR/Ecosystem Restoration
Study

Schedule

Draft PEIR for Public Review in early
May 2006

45-day Public Review - through June 2006
Public meetings and Public Hearings
Final PEIR in November 2006

Categorize and develop Response to Comments
in July/August 2006

Prepare Final PEIR in August - October 2006
Financing Plan
Start Preparation in May 2006




Advisory Committee
Participation

Public Review of Draft PEIR

Financing Plan
Approach and Level of Detail - May 2006
Review of plan - July 2006

Review of Comments on Draft PEIR
Approach - August 2006

Refined List of Next Steps for Final PEIR -
September 2006

Preferred Alternative in Final PEIR
Recommendations - September/October 2006




